A

'7’ ‘I’)vgsg:?r?l?r:‘t ?)tfa'lt'fansportation Field NOte Record
Contract No. |Station Mile/Line: C/S

C-9385 JW 70+00 - JW 139+78 Jw

Staked by Date Work Started Date Work Completed Date

WSDOT 8/8/2019

10/7/2019

Calculated by Date Checked by Date Inspector Date

Dean A. Long Mark Lee Scott Busby 7127120

9/1/2020 9/14/2020

Bid Item 093
CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

Group # 1

Square Yards (S.Y.)

Estimate # 21

$/Unit: $3.00 - Round to nearest Whole Number

Date / Station / Calc. / Quantity

Group 01
On 7/27/2020 Unsuitable material was encountered. The unsuitable excavation and

Quarry Spalls were paid for on Estimate 20 but the Geotextile was inadvertently missed.
This FNR corrects that oversite.

07/27/2020............. LW 521+80 to LW 518+25................ Width = 20’
355 LF + 2' each side = 359 LF
20 LF wide + 2' each side =24 LF
355'x24'=8,616 SF / 9 SY/SF = 957.33 SY.....Round to Whole Number
957 SY

07/27/2020............. LW 516+60 to LW 516+80............... Width = 5.25'
20 LF + 2' each side =24 LF
5.25 LF wide + 2' each side = 9.25 LF

24' x 9.25' =222 SF /9 SY/SF =24.67 SY........ Round to Whole Number......... 25
SY

Total Group 01 =957 SY + 25 SY = 254.03 ...... round to........ 982 SY

OK TO PAY 982 SY Group 01

Excavation depth of 2' was approved by Clint Bucknell, thus the 2' addition of material on
each side.

Lengths and Widths based on GPS measurements by Justin Perez (WSDOT Survey)




Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code

093.01 Ditch Lining Woven TenCate Mirafi 180N QPL-0001 7021 / Mfr's Certificate of
Compliance per Std.
Spec. 9-33.4(4)

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit. Date Init. Date No.

0093 CONSTRUCTION 01 9/5/2020  S.Y. 982 777 MEL  09/15/20 21

GEOTEXTILE FOR
PERMANENT EROSION
CONTROL

Attachments

M File Attachment

DOT Form IP 422-635ER EF
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